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THE APPRAISAL OF CONTENT 15 TENTATIVE.
(FOR KEY SERE REVERSH)

1. Gene !

a, During Decembar 1954, an intenaive effort was made to complete the main
airfield installations and heavy construction before sevare froats
curtailed further development, By hiring approximately 50 additional
workers to supplement the existing total of 550 men employed by the Bau-
Union Brandenburg, it was possible to complete on schedule the conoreting
of the runway, the taxi-tracks and a series of 50 dispersal points by the
target date of 20 December, A bonus of 7,000 eastmarks was paid out to
the employees.

b, All Bau-Union Brandenhurg perscnnel were being transferred to other
projects, with the majority going to Querfurt where Oberbauleiter Mueck,
formerly in charge of the Tutow project, had already arrived, A further
party of between 50and 60 workers was moving to the Ahrenshoop project,
where Henrichsen, formerly of the Bau-Union Wismar, had been
appointed Oberbauleiter, Small crews, together with heavy equipment
which included one Diesel locomotive, were transferred to Eggesin during
early January 1955,

¢, The Bau-Union Reichsbehn, with a work force of 150 to 160 men, remained
on the eirfield after the departure of the Bau-Union Brandenburg, in
order to complete the building program of workshops, houses, the fuel
depot and the ammunition dump. This final building program was scheduvled
to be completed by 1 March 1955,

Fuel Depot:

Work on the new fuel depot situated in the southeast corner of the airfield
was held up because of inclement weather, Four concrete beds were prepared,
each measuring approximately 15 meters by 15 meters, and in each of them ten
2/,000-1iter fuel tanks were embedded, with the upper surface of the tanks
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approximately on ground level, The tanks were placed in two rows of five each
within the excavations, the excavations themselves being spaced in the form of
2 square, sporoximately 15 to 20 meters apart. Soll was shoveled back into
each of the four excavations, completely covering each tank, with the exception
of the volves mounted on small trap doors at the extreme end of each tank. No
system of interconnecting pipelines, roadways or pumps of any form were as yet
vigible on this site.

The two remaining 24,000-liter fuel tenks had been moved down to this main fuel
depot, but as yet had not been installed.

Iaspections:

Since the beginning of December 1954, there have been frequent visits by a party
of naval officers to the airfield, the officers being conducted at first but,
after about a week, making numerous unescorted visits to the various projects
under construction on the airfield., One party of visiting naval officers always\

used a Mercedes car/ N
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Miscellaneous:

a. The wages paid out to the workers employed by the Bau~Union Brendenburg on
this airfield during November 1954 totaled 240,000 eastmarks.

b, Further projects allocated to the Bau-Union Brandenburgyin addition to those
already reported at Querfurt, Eggesin, Ahrenshoop and Felkenberg/Elster,
{included new sites at Borna near Leipzig end at Kirchmoeser near Burg
Magdeburg. 25X1
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